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ESTIMATE RUN 08/08/2019

ESTIMATE SUMMARY 08:45:31

CONTID: C22231         ESTIMATE NO: 0007 PROG 2005

PCN: 22231-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MP 252.7 TO 255.3 AND MP 258.5-259.8 & I-270 MP 4.4-4.7PERCENT TIME:

PROJECT NO: NHPP0703-448                  

I-70 GENESEE MEDIAN BARRIER, MORRISON AND I-270

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING

4850 GEIGER BLVD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80915     (719)596-9226 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,773,271.55 PARTICIPATING $ $ 1,750.00

AWARD PROJECT AMT: 1,796,575.52 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

WORK DAYS

WORK DAYS

92.58%

131,586.50

1,750.00

1,750.00

1,750.00

$

$

$

$

1,641,685.05

0.00

1,641,685.05

0.00

1,641,685.05

-26,948.63

0.00

1,614,736.42

0.00

AMOUNT DUE 1,614,736.42 1,750.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,750.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

66.5 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/03/2018

12/03/2018

08/08/2019

08/02/2018

09/18/2018

09/18/2018

12/03/2018
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PCN: 22231-BID    ESTIMATE RUN 08/08/2019

PROJECT: NHPP0703-448                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 83.000

0.000

202-00090  
 

830.0083.000

0.00

83.000

EACH

10.00000

0010 Removal of Guardrail Type 7 10.000

0.000

202-01170  
 

400.0010.000

0.00

10.000

LF  

40.00000

0015 Removal of End Anchorage 15.000

0.000

202-01300  
 

1,875.0015.000

0.00

15.000

EACH

125.00000

0020 *Embankment Material (Complete In Place) (R20) 0.000

0.000

203-00065  
 

0.000.000

0.00

200.000

CY  

40.00000

0025 Backhoe 1.500

0.000

203-01510  
 

300.001.500

0.00

1.500

HOUR

200.00000

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

135.00000

0035 *Potholing 6.000

0.000

203-01597  
 

1,200.006.000

0.00

6.000

HOUR

200.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

70.00000

0045 *Erosion Log Type 1 (9 Inch) 0.000

0.000

208-00012  
 

0.000.000

0.00

0.000

LF  

6.20000

0050 *Aggregate Bag 305.000

0.000

208-00035  
 

1,525.00305.000

0.00

305.000

LF  

5.00000

0055 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

700.001.000

0.00

1.000

EACH

700.00000
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PCN: 22231-BID    ESTIMATE RUN 08/08/2019

PROJECT: NHPP0703-448                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

2,000.0010.000

0.00

10.000

HOUR

200.00000

0065 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

42.00000

0070 *Erosion Control Management 18.000

5.000

208-00207  
 

3,450.0023.000

750.00

23.000

DAY 

150.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.740

ACRE

900.00000

0080 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.740

ACRE

750.00000

0085 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

150.000

LB  

3.50000

0090 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

47.000

TON 

55.00000

0095 *Hot Mix Asphalt (Patching) (Asphalt) 875.700

4.000

403-00720  
 

219,925.00879.700

1,000.00

879.700

TON 

250.00000

0100 *Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

0.000.000

0.00

0.000

SY  

400.00000

0105 Guardrail Type 3 (6-3 Post Spacing) 1,475.000

0.000

606-00301  
 

48,586.501,475.000

0.00

1,475.000

LF  

32.94000

0110 Guardrail Type 3 (Double) (6-3 Post Spacing) 17,013.000

0.000

606-00350  
 

910,195.5017,013.000

0.00

17,684.000

LF  

53.50000
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PCN: 22231-BID    ESTIMATE RUN 08/08/2019

PROJECT: NHPP0703-448                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Guardrail Type 7 (Style CA) 12.000

0.000

606-00710  
 

9,540.0012.000

0.00

12.000

LF  

795.00000

0120 End Anchorage Type 3D 2.000

0.000

606-01340  
 

3,500.002.000

0.00

2.000

EACH

1,750.00000

0125 Transition Type 3H 2.000

0.000

606-01380  
 

6,220.002.000

0.00

2.000

EACH

3,110.00000

0130 Median Terminal 17.000

0.000

606-01460  
 

127,500.0017.000

0.00

17.000

EACH

7,500.00000

0135 Delineator (Type I) 77.000

0.000

612-00001  
 

1,925.0077.000

0.00

77.000

EACH

25.00000

0140 Delineator (Type III) 7.000

0.000

612-00003  
 

245.007.000

0.00

7.000

EACH

35.00000

0145 *Rumble Strip (Grinding)(Asphalt) 9,497.000

0.000

614-80391  
 

6,173.059,497.000

0.00

9,497.000

LF  

0.65000

0150 *Rumble Strip (Grinding)(Concrete) 0.000

0.000

614-80392  
 

0.000.000

0.00

0.000

LF  

0.95000

0155 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

7,500.00000

0160 *Mobilization 0.720

0.000

626-00000  
 

157,680.000.720

0.00

1.000

L S 

219,000.00000

0165 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000
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PCN: 22231-BID    ESTIMATE RUN 08/08/2019

PROJECT: NHPP0703-448                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

27.50000

0175 *Uniformed Traffic Control 506.000

0.000

630-00003  
 

63,756.00506.000

0.00

506.000

HOUR

126.00000

0180 *Traffic Control Inspection 122.000

0.000

630-00007  
 

13,420.00122.000

0.00

122.000

DAY 

110.00000

0185 *Traffic Control Management 60.000

0.000

630-00012  
 

25,200.0060.000

0.00

60.000

DAY 

420.00000

0190 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

27.00000

0195 *Construction Traffic Sign (Panel Size A) 5.400

0.000

630-80341  
 

145.805.400

0.00

8.000

EACH

27.00000

0200 *Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

2,160.0018.000

0.00

56.000

EACH

120.00000

0205 *Construction Traffic Sign (Panel Size C) 7.200

0.000

630-80343  
 

864.007.200

0.00

20.000

EACH

120.00000

0210 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

4,500.001.800

0.00

4.000

EACH

2,500.00000

0215 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.900

0.000

630-80358  
 

675.000.900

0.00

2.000

EACH

750.00000

0220 *Drum Channelizing Device 30.600

0.000

630-80360  
 

1,132.2030.600

0.00

200.000

EACH

37.00000
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PCN: 22231-BID    ESTIMATE RUN 08/08/2019

PROJECT: NHPP0703-448                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 144.000

0.000

630-80380  
 

1,152.00144.000

0.00

160.000

EACH

8.00000

0230 *Mobile Attenuator 49.000

0.000

630-85041  
 

7,350.0049.000

0.00

70.000

DAY 

150.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 Added Item (Dollar)/ Price Reduction - Overweight Load -40.000

0.000

900-00006  
 

-40.00-40.000

0.00

-40.000

DOL 

1.00000

CAT 1,630,085.051,750.001,761,671.55CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0250 Sanitary Facility 1.000

0.000

620-00020  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

CAT 11,600.000.0011,600.00CURRENT AMT0400 $ $ $

$ 1,641,685.051,750.00$1,773,271.55$CURRENT AMTPROJECT TOTAL


